Road Rehabilitation Project
Objective: Expand Access to
Markets and Services

Senegal
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Estimated discounted $472.7
million increase in income over
the life of the investment.

Value of signed road construction

Compact Signing Date:
Entry into Force Date:
End of Compact Date:
Compact Closeout Period:
Current Compact Budget:

16-Sep-09
23-Sep-10
23-Sep-15

24-Sept-15 to 23-Jan-16

$540 Million

Compared to discounted costs of
$258.1 Million. These income
benefits are expected to accrue
to 1,476,000 people.

* These outcomes are expected to increase only after Delta works are completed.

0 258,924,397 271,128,882 105%
contracts
All Roads Activities .
Outcome: Reduced travel time Percent disbursed of road 0 100 58.5 59%
and improved road quality construction contracts
e porary employment. 0 Pending 2,750 Pending
generated in road construction
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